SECTION 01 3511

BART AND THIRD-PARTY VENDOR RELOCATIONS

PART 1 - GENERAL

1.01

GENERAL DESCRIPTION

This Contract Specifications Section includes requirements for the temporary
removal, relocation, and reinstallation of equipment and facilities for third-party
vendors at the BART stations, where necessary, to accommodate renovation and
retrofit work. This work may include temporary storage of third-party equipment and
facilities. This work may also require some equipment and facilities to remain in
place with proper and adequate protection.

The term “third-party vendors”, as used in these Specifications, are vendors
authorized by BART to provide goods and services, within or near the station.
These vendors include providers of:

1. Bike storage, including lockers and racks.

2. Advertising signage.

3. Food and other items in permanent facilities or on rolling carts.
4. Printed media sold or distributed at counters or on racks.

5. Telephones.

6. Mailboxes.

7. Other types of third-party equipment and facilities as identified and designated in
the Contract Documents.

The Contractor is responsible for the removal, temporary relocation, storage, if
required, and re-installation of the third-party equipment and facilities and indicated
and described in the Contract Documents. BART, a third-party vendor, or both may
require that a designated party, other than the Contractor remove, relocate, store,
and reinstall the equipment and facilities.

The Contractor shall furnish and install electrical devices, conduits, conductors,
lighting, accessories, and equipment required to allow for the continuous operation
of the BART or third-party vendor equipment and facilities regardless of the party
temporarily relocating or reinstalling the facility or equipment.

The Contractor shall furnish and install anchorages in concrete surfaces at the
station where required and necessary for the proper operation and function of a
BART or third-party vendor facilities and equipment regardless of the party
temporarily relocating and reinstalling the facilities and equipment.

RELEASE - R3.1 SECTION 01 3511 BART FACILITIES STANDARDS
ISSUED: JANUARY 2017 PAGE 1 OF 9 STANDARD SPECIFICATIONS



BART AND THIRD-PARTY VENDOR RELOCATIONS

E. Prior to the completion of construction, the temporarily relocated BART and third-
party equipment and facilities shall be reinstalled at the original locations unless
otherwise directed by the Engineer. The equipment and facilities shall be reinstalled
to the condition existing before removal.

F. The Contractor shall also relocate equipment owned by BART as indicated in the
Contract Drawings including benches, fences, railings, trash containers, trash
receptacles, and other station furnishings Prior to the completion of construction, the
Contractor shall reinstall the BART equipment and furnishings to the original

locations unless otherwise directed by the Engineer. The equipment and facilities
shall be reinstalled to the condition existing before removal.

1.02 MEASUREMENT AND PAYMENT
A. Separate measurement and payment will not be made for Work required under this
Section. All costs in connection with the Work specified herein shall be considered

to be included as part of the Contract lump sum price indicated in the Bid Schedule
of the Bid Form for the related item or items of Work.

1.03 RELATED SECTIONS
1. Contract Specifications Section 01 32 16, Construction Progress Schedules
2. Contract Specifications Section 01 32 33, Photographic Documentation
3. Contract Specifications Section 01 35 14, Operating System Interface
4. Contract Specifications Section 01 57 00, Temporary Controls
5. Contract Specifications Section 01 71 23, Field Engineering
6. Contract Specifications Section 06 10 00, Rough Carpentry
7. Contract Specifications Section 09 91 00, Painting
8. For electrical requirements, refer to Sections in Division 26, Electrical.

9. For communications requirements, refer to Sections in Division 27,
Communications.

1.04 SUBMITTALS

A. Prior to the removal and relocation of BART or third-party vendor items, the
Contractor shall photograph, as existing in place, the BART and third-party vendor
items that will be relocated or protected in place during construction, in accordance
with Contract Specifications Section 01 32 33, Photographic Documentation.

B. The Contractor shall submit a “Contractor Work Plan” as described in Part 3 of these
Specifications.
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PART 2 -

Not Used.

PART 3 -

3.01

3.02

BART AND THIRD-PARTY VENDOR RELOCATIONS

The Contractor shall submit a relocation/reinstallation anchorage and detail plan
(RRADP), as described in Part 3 of these Specifications, for keyed bike lockers,
electronic bike lockers, advertising signs, news vendors, news racks, and BART
equipment and station furniture not less than 30 Days before the scheduled
relocation date. The Contractor shall provide to the Engineer a list of facilities and
equipment to be stored and the storage location, in advance of removing facilities
and equipment.

PRODUCTS

EXECUTION

COORDINATION

The Contractor is responsible for coordination with the third-party vendors, through
the Engineer, of the relocations/reinstallations to prevent interruption to the
function/operation of the BART and third-party equipment and facilities and shall
direct all matters regarding the relocations/reinstallations to the Engineer.

The electronic bike locker manufacturer, the electric advertising sign manufacturer,
Titan Worldwide, Public Telephone Service (“PTS”), and USPS may relocate and
reinstall the corresponding third-party equipment and facilities. If these third-party
vendors cannot relocate/reinstall on the proposed relocation/re-installation date, the
Contractor shall revise the proposed date to a mutually agreeable date with these
third-party vendors. There is no time extension allowed due to a mutually agreeable
revised relocation/re-installation date.

The Contractor shall confirm the final details with the third-party vendors through the
Engineer not less than 14 Days before the scheduled relocation/reinstallation.

CONTRACTOR WORK PLAN

The Contractor shall submit, as a part of the Work Plan, the construction staging
plans identifying the existing and proposed locations of the BART and third-party
vendor equipment and facilities to be relocated. The staging plans shall reflect the
existing and proposed locations, as indicated and described in the Contract
Drawings, of the BART and third-party vendor equipment and facilities to be
relocated for the corresponding stage of construction.

The staging plans shall be in sufficient detail to coordinate the relocation and to
ensure that the relocated equipment and facilities will remain functional and
operational after the relocation. The proposed relocations shall not interrupt station
operations including, the exit path of travel, station and vendor equipment, facilities
that remain in place, and any other functions or facilities that may be affected.
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3.038

3.04

3.05

BART AND THIRD-PARTY VENDOR RELOCATIONS

RELOCATION/REINSTALLATION ANCHORAGE AND DETAIL PLAN (RRADP)

The Contractor shall perform a pre-construction survey in accordance with Contract
Specifications Section 01 71 23, Field Engineering, to identify and confirm existing
embedded conduits, duct bank, piping, reinforcing, and other embedded items. The
areas of work shall be cleaned for layout purposes, and masking tape with
permanent ink, or other methods approved by the Engineer, shall be used to layout
all existing embedded items. The Contractor shall protect the layout markings prior
to drilling in concrete and shall remove the layout material after the
relocation/reinstallation is completed.

The RRADP shall be developed from the pre-construction survey of the existing
embedded items. The plan shall include, at a minimum, the details for disconnecting
and removing the BART and third-party vendor equipment and facilities from existing
locations, placement and anchoring in the temporary locations, and restoration to the
original locations.

The Contractor is responsible for providing conduits and conductors for connecting
the electronic bike lockers, electric signs, and telephones at the temporary location
from the power outlet or source at the original locations. The Contractor shall submit,
as part of the RRADP, the proposed routing of the electrical conduits and wiring. The
conduits and conductors shall not interrupt station operation. Interruption to exit
path of travel is absolutely forbidden.

FOUR-WEEK WORK PLAN

All BART and third-party vendor equipment and facilities to be relocated shall be
identified and the corresponding relocation and reinstallation activities scheduled on
the Four-Week Work Plan in accordance with Contract Specifications Section

01 32 16, Construction Progress Schedules.

The Contractor is solely responsible for all delays and will not be granted time
extensions or additional compensation if the Contractor fails to include and update
the Four-Week Work Plan with the corresponding relocation and reinstallation
activities.

RELOCATION/REINSTALLATION

The Contractor shall install the anchorages for BART and third-party vendor
equipment and facilities at the jobsite locations in accordance with the pre-
construction survey and the approved RRADP. The Contractor is responsible for
protecting the surveyed layout markings and shall perform additional survey at the
Contractor’s own expense if the markings are damaged or removed prior to
anchorage installation. The Contractor shall exercise care during the installation to
prevent damaging existing embedded items, and relocated/reinstalled equipment
and facilities. The Contractor shall repair damage at its own expense and as
approved by the Engineer.

The Contractor shall protect existing anchorages of existing facilities and equipment
in place. Existing anchorages which may create a tripping hazard or project from a
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wall where people may be present and all temporary anchorages shall be removed.
The Contractor is responsible for removing the embedded anchors to a 1-inch
minimum depth and patching all anchor holes when removing the BART and third-
party vendor equipment and facilities from the original position or from the temporary
relocated locations.

C. Prior to drilling for the new anchors, the Contractor shall perform a nondestructive
survey for detecting conduits, duct banks, piping, bar reinforcement or other
embedded items in the foundation. The survey method may include ground
penetrating radar (GPR), Seektech, Ferroscan, or equal equipment.

3.06 BIKE LOCKERS AND BIKE RACKS

A. The Contractor shall store or stockpile equipment or materials away from bike
lockers or bike racks to prevent blocking passenger access.

B. The Contractor shall plan all bike locker or bike rack relocations, as indicated, and
submit the plans and schedules for review and approval as part of the Contractor
Work Plan and Contract Schedule. The plan shall include, at a minimum, the details
for disconnecting the lockers and racks from the original anchors, locker and rack
removal, placement and anchoring in the new location, and restoration of the original
location. Restoration shall include anchor removal to a 1-inch minimum depth and
patching of all holes from the original anchors.

C. Bike locker and rack relocations shall be performed on weekend days, when there
are fewer bikes in the lockers and racks.

1. Keyed Bike Lockers: On the morning of the bike locker relocation, the Contractor,
with the Engineer, shall jointly inspect the bike lockers and prepare an inventory
of any contents found in each locker. The Contractor shall provide a temporary
secured holding area or container for temporary storage after the Engineer
completes the tagging of each item. The Contractor shall lock each locker after
the Engineer completes the inspection and documentation of items found in the
lockers. The Contractor shall move each locker assuring no damage to the
lockers and the original locker location, and secure the lockers to the new
approved location with the same size anchors as used at the original locker
locations. The Contractor shall return, with the assistance of the Engineer, all of
the locker contents to the same lockers from which the contents were removed.

2. Electronic Bike Lockers: The Contractor shall submit, for review and approval, a
work plan including a more detailed layout than the layout provided in the
Contract Documents of where the bike lockers are to be relocated. The slope
where the lockers will be relocated shall not exceed two percent. The Contractor
shall notify the Engineer two weeks in advance confirming that the bike locker
relocation by the bike locker manufacturer will occur as scheduled. The
Engineer will notify the bike locker manufacturer to make arrangements and to
take responsibility for relocating the lockers. On the morning of the bike locker
relocation, the Contractor, with the Engineer, shall jointly inspect the bike lockers
and prepare an inventory of any contents found in each locker. The Contractor
shall provide a temporary secured holding area or container for temporary
storage after the Engineer completes the tagging of each item. The Contractor
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shall lock each locker after the Engineer completes the inspection and
documentation of items found in the lockers. The manufacturer shall move and
secure each locker at the new approved location. The Contractor shall return,
with the assistance of the Engineer, all of the unidentified items to the same
lockers from which the contents were removed.

3. Bike Racks: Two Days prior to the relocation, the Contractor shall place yellow
caution tape around the bike racks to prevent usage prior to the relocation date.
On the morning of the bike rack relocation, the Contractor, with the Engineer,
shall jointly inspect the bike racks and prepare an inventory of any bikes found in
each rack. The Contractor shall provide a temporary secured holding area or
container for temporary storage of these bikes after the Engineer completes the
tagging of each bike. The Contractor shall move each rack, assuring no damage
to the racks, and secure the racks to the new approved location using the same
size anchors as the original rack anchors.

3.07 ADVERTISING SIGNS

A. The Contractor's equipment or materials shall not be stored or stockpiled in a way
that blocks BART passenger visibility of advertising signs that are not designated to
be relocated as part of the Work.

B. The Contractor shall plan all sign relocations and submit the plan for review and
approval as part of the Contractor’'s Work Plan and Contract Schedule. The plan
shall include, at a minimum, the details for disconnecting the signs from the original
locations, coordinating with the sign manufacturer for sign removal, sign relocation,
and placement in the new location. The Contractor shall provide restoration of the
original location including acceptable removal and patching of the original anchors, if
necessary.

C. The Contractor shall protect, in place, the existing non-powered and powered signs
if the signs are designated to remain during the work. If the signs cannot remain in
place due to interference with the Work, the Contractor shall provide seven Days
advance notification to the Engineer prior to the planned date to have the signs
relocated or removed and stored by the sign manufacturer. Where possible,
Contractor shall place the signs and frames on a wood wall enclosure in as close to
the original orientation as possible, maintaining comparable visibility. The wood wall
enclosure shall consist of plywood at least 5/8 inch thick, a minimum of eight feet
high and supported in a manner that does not cause a safety hazard or damage to
adjacent permanent surfaces. The plywood and support lumber shall be non-
combustible material in compliance with Contract Specifications Section 06 10 00,
Rough Carpentry. The face of the wall -enclosure shall be painted white with
exterior grade flat latex paint, in accordance with Contract Specifications Section 09
91 00, Painting, prior to sign placement.

1. Non-Powered Signs:

a. Contractor shall provide 30 Day notification to the Engineer prior to relocation
of advertising signs and frames.
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b. Contractor shall be responsible for replacement of lost or broken signs or
frames caused by relocation Work.

c. Contractor shall provide 30 Day notification to the Engineer prior to removing
the temporary wooden wall enclosure and signs. After the retrofit work is
completed and after the temporary signs are removed by the sign
manufacturer, the Contractor shall remove and dispose of the temporary wall
enclosure. The Contractor shall remove any physical protection for signs that
are protected in place. The Contractor shall restore all permanent surfaces
that may have been damaged during the sign relocation and removal process.

2. Powered Signs:

a. Contractor shall provide 30 Day notification to the Engineer prior to relocation
of advertising signs and frames.

b. Contractor shall request a date for BART to unlock the frames.

c. Contractor shall be responsible for replacement of lost or broken signs or
frames caused by relocation Work.

d. Contractor shall coordinate with the Engineer to disconnect and reconnect
electrical signs.

e. Contractor shall provide 30 Day notification to the Engineer prior to removing
the temporary wood wall enclosure. After the Work is completed and
following the relocation of the powered signs by the sign manufacturer, the
Contractor shall reconnect the sign in its original location, or in the pre-
approved new location as indicated in the Contract Drawings, run any
required conduits and wiring, and power up the sign.

f. Contractor shall remove all temporary conduit, wiring, and supports no longer
needed and restore all permanent surfaces that may have been damaged
during the sign relocation and removal process.

PERMANENT VENDORS, ROLLING CART VENDORS, NEWS VENDORS, NEWS
RACKS, TELEPHONES, AND MAILBOXES

No Contractor equipment or materials are to be stored or stockpiled in a way that
blocks permanent vendors, rolling cart vendors, news vendors, news racks,
telephones, and mailboxes.

The Contractor shall plan all the relocations of vendors referenced in this Article and
submit, for review and approval, as part of the Contractor Work Plan and Contract
Schedule. The plan shall include, at a minimum, the details for disconnecting the
rolling cart vendors, news vendors, news racks, telephones, and mailboxes from the
original anchors; vendor equipment removal; placement and anchoring in the new
location; and restoration of the original location including acceptable removal and
patching of the original anchors. The Contractor shall comply with the Article entitled
“Coordination” in these Specifications.

Except for telephone and mailbox relocation, that will be moved by the Public
Telephone Service (PTS) and the U.S. Postal Service (USPS); each move, including
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preparation, relocation, temporary anchoring, and return to original location following
retrofit work, shall be performed by the Contractor, as approved by the Engineer.
Any necessary permanent surface restoration work shall be provided by the
Contractor.

D. Permanent Vendors: Permanent vendors shall remain in place. The Contractor shall
take all necessary measures to protect the permanent vendors from disruption,
noise, dust, and damage to facilities as approved by the Engineer and as required
by Contract Specifications Section 01 57 00, Temporary Controls, and other
applicable requirements of these Contract Documents. In the event that the
Contractor’s failure to comply with these requirements adversely affects BART, the
permanent vendors, or both, the Contractor will be assessed in the approval of the
monthly progress payments for all costs incurred by BART or the affected
permanent vendors.

E. Rolling Cart Vendors: The Contractor shall provide notification to the Engineer on
the planned date of relocating any rolling cart vendors.

F. News Vendors: The Contractor shall provide notification to the Engineer on the
planned date of relocating any news vendors.

G. News Racks: The Contractor shall provide 60 Day notification to the Engineer on the
planned date of relocating, protecting in place, or moving any news racks.

H. Telephones: Contractor shall provide 60 Day notification to the Engineer on the
planned date for relocating, protecting in place, or moving any telephones. PTS will
perform any telephone relocation or moves. The Contractor shall maintain a
minimum of the following:

1. One working telephone inside the fare gates of the station.

2. One working telephone outside the fare gates. This phone shall be the American
Disabilities Act (ADA) compliant phone.

3. One working telephone on each platform. This phone shall be the (ADA)
compliant phone.

4. Maintain Telecommunication Device for the Deaf (TDD) in the current location or
relocate on the same floor prior to obstructing TDD phones.

a. Fourteen Days prior to the relocation, the Contractor shall notify the Engineer
confirming the final details of the Work Plan and schedule for telephone
relocations, so that the Engineer can notify PTS to prepare to move the
telephones as scheduled.

l. Mailboxes (USPS): The Contractor shall provide 60 Day notification to the Engineer
on the planned date for relocating, protecting in place, or moving any mailboxes.
USPS will perform any mailbox relocation. 14 Days prior to the relocation, the
Contractor shall notify the Engineer confirming the final details of the Work Plan and
schedule for mail box relocations so that the Engineer can notify USPS to prepare to
move the mailboxes™ as scheduled.
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3.09 FACILITIES AND EQUIPMENT TO REMAIN IN PLACE OR STORED

A. Equipment and facilities that remain in place and are not functional or operational
shall be protected from damage.

B. Contractor shall store equipment and facilities as indicated in the Contract Drawings
or as directed by the Engineer. Facilities and equipment shall be stored in a manner
as to maintain their quality and fitness for the Work. The Contractor shall store
equipment and facilities in a place with similar or better environmental conditions,
including exposure to sunlight and the weather.

END OF SECTION 01 35 11
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